Fte Name: Operational Period: | u.s. EPA Regi on 6

K ORDER
| Date:  12-17-2014 o DAILY WOR
w = Division/ ‘mergency and Rapid Response Service
Branch:  Federal |Group: Response
WORK AUTHORIZED: _ ol Et
Continue to pump water on site as necessary depending on ramfall i
Continue development of profiles and disposal of sludge, liquids, and solids. - _ _ S
d Frac Tanks.
Continue removal of water, oil, and sludge, from the ASTs an
Site Cerclis# TXD 008950461 On-Scene Coordinator: ey . ER:S Fé:ssps:)dn:e l(\:n;t;a:?:eerderal
Contract Number:  EP — $6 - 07 -02 Gary Moore, USEPA ) LeRoy y 2
Task Order: 062 Date: 12.17.2014 Time:1700 | | pate: 12.17.2014  Time: 170
. EQUIPMENT ON- aTY USED  Unused
PERSONNEL ON-SITE: QTY Used Unused SITE: iR | 3 o
; X e :
Response Manager 1 1 ) _ Pick —up Truck 2
Foreman 4 | 1 Generator 1 1
1 _ 1 1
Health and Safety Manager 1 Trash F'un‘.liJS ] -
Truck Driver/Equip Op Multiple Gas Monitor 0
lakorerl 3 1 3 ' Frac Tank w Liner 1 1
_ 4,000 PSI Pressure 0 0
- Washer
PERSONNEL OFF-SITE ] Open Top Roll Off 6 6
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 | Carbon Vapor Unit ¥ 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
| Vacuum Boxes 10 10
10,000 Ib Overhead Liﬂ_ 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(input for day’s 1800-5PonS%):
The crew completed cleaning the empty frac tanks with the Myers Pump. They assisted the truck drivers in removal of

he oily waters. Dump water load checking storm sewer from the North Pond.
Four loads of oily water were transported to Lonestar Ecology LLC, one nonhazardous and three Class 9 shipments.
Material was removed from N-OT 9 and ST 2.

RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He

completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START on the
remaining site waste and debris. Planned January Operation with OSC.

T&D Coordinator continues to work with vendors on final disposal options of site waste, especially the ASTs. She
Jcontinues to track the VB at Veolia Environmental Services.

Date: g 3 v ¢ Date: ;
josc Time: RM%&&Q{“DL\-&. 5{ 12 18.2014 Time:930

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, speial instructions, H&S)(Input for next DWO):

The crew will continue to assist truck drivers with loads going to Lonestar. Crew will continue utilizing the Meyer Pump
to clean the vacuum truck for return to Vacuum Truck Rentals. Crew will prepare for the rain event.

One trucks in rotation scheduled to complete the removal of the AST waters approved at Lonestar Ecoiog.y.
Continue working with OSC and START on planning activities in January.
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